COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 08/ 2019

ESTI MATE SUMVARY 12:02: 44
CONTI D: C21200 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 21200- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 28.0 DAYS TIME ALLOW 10/25/201 FI XED COVPLETI ON DAl
SH 82 GLENWOOD SPRINGS TO CARBONDALE PERCENT TI ME: 12. 96 ORI G TI ME ALLOW 10/25/201 FI XED COVPLETI ON DAl

PRQIECT NO NHPP0821- 107
SH 82 GLENWOOD SPRI NGS TO CARBONDALE

NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD

CONTRACTOR:
GRAND RI VER CONSTRUCTI ON CO. PAY PER OD ENDI NG 04/ 20/ 2019 DATE TIME STARTED 03/24/2019
P.O. BOX 1236 DATE LET 02/ 07/ 2019 DATE WORK BEGAN 03/ 24/ 2019
DATE AWARDED 02/ 14/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/14/2019 DATE ACCEPTED
GLENWOOD SPRI NGS CO 81602  (970)945-7758 DATE NOTI CE TO PROCEED 03/ 24/2019
CURRENT TOTAL TH S ESTI MATE

CURRENT PRQIECT AMT: $ 7,694, 357. 86 PARTI Cl PATI NG $ 5,191. 15 $ 5,191. 15
AWARD PRQIECT AMT: $ 7,296,532.86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 0. 07% TOTAL EARNI NGS 5,191. 15 5,191.15
FUNDS AVAI LABLE: $ 7,689,166.71 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 5,191.15 5,191. 15
TOTAL CLAI MB: $ 0.00 RETAI NAGE -155.73 -155.73

SECURI TI ES ENCUVBERED 0. 00 0.00

NET EARNI NGS 5, 035. 42 5, 035. 42

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANMOUNT DUE 5, 035. 42 5, 035. 42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,70735.745 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21200-BI D ESTI MATE RUN 05/ 08/ 2019
PRQJECT: NHPP0821- 107 ESTI MATE NO 0001 12: 02: 44
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 228. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0010 202-00203 Renoval of Curb and Gutter 340. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0015 202-00210 Renoval of Concrete Pavenent 88. 000 0. 000
Sy 0. 000 0. 00
67. 00000 0. 000 0. 00
0020 202-00220 Renoval of Asphalt Mat 58. 000 0. 000
SY 0. 000 0. 00
48. 00000 0. 000 0. 00
0025 202-00240 *Renpbval of Asphalt Mat (Pl aning) 263, 797. 000 0. 000
Sy 0. 000 0. 00
1. 25000 0. 000 0. 00
0030 202- 00250 Renoval of Pavenent Marking (Ginding) 187, 601. 000 0. 000
SF 0. 000 0. 00
0. 53000 0. 000 0. 00
0035 202-00895 Renoval of |npact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0040 202-01130 *Rermoval of Guardrail Type 3 39, 380. 000 0. 000
LF 0. 000 0. 00
2.10000 0. 000 0. 00
0045 202-01300 *Rerpval of End Anchorage 50. 000 0. 000
EACH 0. 000 0. 00
166. 00000 0. 000 0. 00
0050 202-04010 Clean Inlet 3.000 0. 000
EACH 0. 000 0. 00
1, 580. 00000 0. 000 0. 00
0055 203-01500 Bl ading 20. 000 0. 000
HOUR 0. 000 0. 00

125. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01582

0065

203- 01594

0070

203- 01597

0075

203- 02330

0080

210- 04010

0085

210- 04050

0090

240- 00000

0095

240- 00010

0100

304- 07000

0105

403- 00720

0110 403-00721

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

Truck (Dunp)

Conbi nati on Loader

*Pot hol i ng

Laborer

Adj ust

Manhol e

Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

Aggregate Base Course (Class 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

20. 000

HOUR
95. 00000
20. 000

HOUR
115. 00000
120. 000

HOUR
445. 00000
40. 000

HOUR
35. 00000
2.000

EACH
100. 00000
2.000

EACH
75. 00000
8. 000

HOUR
114. 00000
8. 000

HOUR
114. 00000
100. 000

TON
22. 00000
100. 000

TON
125. 00000
47.000

sy

50. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.250
2.250

0. 000
0. 750
0. 750

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 05/ 08/ 2019

256.

85

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 44

AMOUNT

256.

85

.00

.00

.00

.00

.00

.00

50

50

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 403-34701

0120

409- 01015

0125

411- 03342

0130

411-10217

0135

411-10255

0140

412- 00800

0145

606- 00301

0150

606- 00350

0155

606- 01385

0160

606- 01390

0165 606-01460

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

Hot M x Asphalt (Grading SX) (75)

*Cover Coat Material

(Type 1)

Asphal t Cenent Performance Grade (PG 64-28)

*Emul si fied Asphalt (CRS-2P)

Enul sified Asphalt (Sl ow Setting)

*Concrete Pavenent (8 Inch)

*Quardrail Type 3 (6-3 Post Spacing) (31 in.

*Quardrail Type 3 (Double) (6-3 Post Spacing)

*Transi tion Type 3J

*End Anchorage Type 3K

*Medi an Ter mi nal

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
30, 182. 000
TON
50. 00000
237, 901. 000
%
1. 55000
1, 811. 000
TON
580. 00000
508. 000
TON
521. 00000
13, 190. 000
GAL
3. 00000
87. 000
sy
142. 00000
39, 318. 000
LF
22. 45000
62. 000
LF
46. 50000
1. 000
EACH
1, 525. 00000
1. 000
EACH
1, 525. 00000
3. 000
EACH

7, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0170 606-02003

0175

606- 02005

0180

607-11525

0185

608- 00006

0190

608- 00010

0195

608- 00018

0200

609- 21020

0205

612- 00001

0210

612-00002

0215

612- 00003

0220 614-80391

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*End Anchorage (Nonflared) (31 in. MGS)

*End Anchorage (Flared) (31 in.

MSS)

Fence (Plastic)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

Curb Ranp (Tenporary Parallel) (Single)

*Curb and CGutter Type 2 (Section Il-B)

Del i neator (Type 1)

Del i neator (Type I1)

Del i neator (Type I11)

*Runbl e Strip (Ginding)(Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
31. 000
EACH
2, 640. 00000
19. 000
EACH
3, 000. 00000
100. 000
LF
2. 85000
7.000
sy
120. 00000
302. 000
sy
156. 50000
4. 000
EACH
380. 00000
84. 000
LF
48. 00000
300. 000
EACH
21. 00000
50. 000
EACH
22.10000
20. 000
EACH
23. 15000
61, 293. 000
LF

0.11000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21200-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0001 12:02: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 614-85001 | npact Attenuator 3. 000 0. 000
EACH 0. 000 0. 00
13, 685. 00000 0. 000 0. 00
0230 625-00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 1, 180. 00
11, 800. 00000 0. 100 1, 180. 00
0235 626-00000 *Mobi | i zation 1. 000 0. 000
LS 0. 000 0. 00
380, 000. 00000 0. 000 0. 00
0240 626-01103 *Public Information Services (Tier II1) 1. 000 0. 000
LS 0. 000 0. 00
10, 600. 00000 0. 000 0. 00
0245 627-00008 Modi fied Epoxy Pavenment Marking 2,612. 000 0. 000
GAL 0. 000 0. 00
75. 80000 0. 000 0. 00
0250 627-00013 Pavenent Marking Paint (H gh Build) 3, 865. 000 0. 000
GAL 0. 000 0. 00
31. 60000 0. 000 0. 00
0255 627-00070  Preforned Thernopl astic Pavenment MarKking 409. 000 0. 000
SF 0. 000 0. 00
13. 65000 0. 000 0. 00
0260 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 18. 000 0. 000
Spec
(Sp SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0265 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 608. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0270 629-01050 *Monument Box 1. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0275 629-01110 *Locate Monuments 4. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 630- 00000

0285

630- 00001

0290

630- 00007

0295

630- 00012

0300

630- 80341

0305

630- 80342

0310

630- 80343

0315

630- 80344

0320

630- 80358

0325

630- 80359

0330 630-80360

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON
Fl aggi ng
Pilot Car Operation
Traffic Control Inspection
Traffic Control Managenent

Construction Traffic Sign (Panel Size A

Construction Traffic Sign (Pane

Si ze B)

Construction Traffic Sign (Pane

Size O

Construction Traffic Sign (Special)

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Pane

Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 749. 000
HOUR
29. 50000
150. 000
HOUR
3. 00000
70. 000
DAY
116. 00000
170. 000
DAY
1, 050. 00000
114. 000
EACH
21. 00000
154. 000
EACH
21. 00000
16. 000
EACH
21. 00000
128. 000
SF
21. 00000
2.000
EACH
1, 600. 00000
416. 000
DAY
132. 00000
40. 000
EACH

15. 80000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
7.500
7.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
7.500
7.500
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ESTI MATE RUN 05/ 08/ 2019

2,100

157.

118

.00

.00

.00

00

.00

.00

.00

.00

.00

12:02: 44

AMOUNT

2,100

157.

118

.00

.00

.00

00

50

.00

.00

.00

.00

.00

50



CONTI D:

ROADWAY

CAT NO0200

0335 630-80363

0340

630- 80364

0345

630- 80380

0350

630- 80430

0355

630- 80511

0360

630- 85011

0365

630- 85041

0370

700- 70010

0375

700- 70016

0380

700-70018

0385 700-70019

C21200

NHPP0821- 107

21200-BID

| TEM
DESCRI PTI ON

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Traffic Cone

Runbl e Strip (Portable)

Mobi | e Pavenent Marking Zone

I npact Attenuat or

(Tenpor ary)

Mobi | e Attenuator

F/ A M nor

Contract Revisions

F/ A Fuel

Cost Adj ust nment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adjustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

10. 000

EACH
15. 80000
15. 000

EACH
15. 80000
700. 000

EACH
10. 50000
12. 000

EACH
1, 160. 00000
1. 000

LS
8, 950. 00000
20. 000

DAY
85. 00000
180. 000

DAY
552. 00000
150, 000. 000

FA
1. 00000
50, 000. 000

FA
1. 00000
130, 000. 000

FA
1. 00000
5, 500. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4.000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 08/ 2019

42,

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 44

AMOUNT

42.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9
ESTI MATE RUN 05/ 08/ 2019

CAT NO0200

0390 700-70023

0395 700-70025

0400 700-70034

0405 700-70034

0410 700-70035

0415 700-70380

CAT NO0201

0425 202-00810

0430 202-00821

0435 210-00848

0440 613-00206

ROADWAY

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Advertisenment (Public Information)

F/ A Smart Work Zone Technol ogy

F/ A Project First Program

F/ A Erosion Control

TRAFFI C

Rernoval of Ground Sign

Renoval of Sign Panel

*Reset Traffic Signal Controller and Cabinet

*2 Inch Electrical Conduit (Bored)

ESTI MATE NG 0001 12:02: 44
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
9, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
13, 325. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMI $ 6, 681, 064. 61 $ 3,940.00 $ 3, 940. 00
6. 000 0. 000
EACH 0. 000 0. 00
79. 00000 0. 000 0. 00
6. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
3.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
2, 833. 000 0. 000
LF 0. 000 0. 00
58. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 21200-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT NHPP0821- 107 ESTI MATE NO. 0001 12:02: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
CAT NO0201 TRAFFIC
0445 613-00306 *3 Inch Electrical Conduit (Bored) 5, 138. 000 0. 000
LF 0. 000 0. 00
63. 15000 0. 000 0. 00
0450 613-01200 *2 Inch Electrical Conduit (Plastic) 276. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0455 613-01300 *3 Inch Electrical Conduit (Plastic) 263. 000 0. 000
LF 0. 000 0. 00
21. 00000 0. 000 0. 00
0460 613-07000 *Pull Box (Special) 15. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0465 613-07002 *Type Two Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 395. 00000 0. 000 0. 00
0470 613-07004 *Type Four Pull Box 10. 000 0. 000
EACH 0. 000 0. 00
1, 765. 00000 0. 000 0. 00
0475 613-07005 *Type Five Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
2,080. 00000 0. 000 0. 00
0480 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
26, 500. 00000 0. 000 0. 00
0485 614-00011 Sign Panel (Cass I) 25. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0490 614-00012 Sign Panel (Class Il) 36. 000 0. 000
SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0495 614-01585  Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 78. 000 0. 000
LF 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21200-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0001 12:02: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 TRAFFIC

0500 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 8. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0505 614-03001 Concrete Footing (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
215. 00000 0. 000 0.00
0510 614-10160 *Si gnal Head Backpl at es 39. 000 0. 000
EACH 0. 000 0. 00
290. 00000 0. 000 0. 00
0515 614-70336 *Traffic Signal Face (12-12-12) 17. 000 0. 000
EACH 0. 000 0. 00
1, 265. 00000 0. 000 0.00
0520 614-72875  *Loop Detector Wre 4, 624. 000 0. 000
LF 0. 000 0. 00
11. 60000 0. 000 0. 00
0525 614- 75855 *Traffic Signal Controller Cabinet (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
5, 920. 00000 0. 000 0. 00
0530 614-80000 *Fl ashi ng Beacon 4.000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $  740,857.85%$ 0.00% 0.00

CAT NO0301 STR G 07-B

0535 203-00010  *Uncl assified Excavation (Conplete In Place) 37.000 0. 000
cY 0. 000 0. 00
36. 85000 0. 000 0. 00
0540 206-00000  *Structure Excavation 300. 000 0. 000
cY 0. 000 0. 00
190. 00000 0. 000 0. 00
0545 206- 00200 *Structure Backfill (Cass 2) 76.000 0. 000
cY 0. 000 0. 00

195. 00000 0. 000 0.00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21200-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0001 12:02: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0550 208-00002 *Erosion Log Type 1 (12 Inch) 220. 000 0. 000
LF 0. 000 0. 00
4. 60000 0. 000 0. 00
0555 208- 00035 *Aggr egat e Bag 400. 000 0. 000
LF 0. 000 0. 00
14. 20000 0. 000 0.00
0560 208-00041  *Rock Check Dam 1. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0565 208-00046 *Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 0. 000 0. 00
2, 600. 00000 0. 000 0.00
0570 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2,400. 00000 0. 000 0. 00
0575 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
68. 00000 0. 000 0. 00
0580 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0585 208-00107 *Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
37.00000 0. 000 0.00
0590 210-01000 *Reset Fence 226. 000 0. 000
LF 0. 000 0. 00
33. 00000 0. 000 0. 00
0595 210-01130 *Reset Guardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0600 211-03005  *Dewatering 1. 000 0. 000
LS 0. 000 0. 00

84, 200. 00000 0. 000 0. 00



CONTI D

STR G 07-B

CAT NO0301

0605 212-00006

0610

212-00028

0615

212-00032

0620

213-00012

0625

216- 00201

0630

217-00020

0635

420- 00102

0640

506- 00224

0645

506- 00424

0650

601- 03000

0655 602- 00020

C21200

21200-BID
NHPP0821- 107

| TEM
DESCRI PTI ON

*Seedi ng (Native)

*Seedi ng (Wetl ands)

* Soi

Condi ti oni ng

*Spray-on Mil ch Bl anket

*Soi |

Cl ass

*Her bi ci de Treat ment

*Geotextile (Erosion Control) (Class 1)

*Ri prap (24 Inch)

*Soi |

Riprap (24 Inch)

*Concrete Class D

*Rei nforcing Steel (Epoxy Coated)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

ACRE

ACRE

0.370

1, 400. 00000

0. 030

28, 000. 00000

ACRE

ACRE

Retention Bl anket (Straw Coconut) (Biodegradable

SY

HOUR

SY

CY

LB

0. 400

6, 515. 00000

0. 370

5, 250. 00000

145. 000

8. 50000

10. 000

122. 00000

97. 000

16. 85000

116. 000

147. 50000

52. 000

158. 00000

28. 000

1, 158. 00000

2, 930. 000

3. 15000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 13

ESTI MATE RUN 05/ 08/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:02: 44

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21200 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21200-BI D ESTI MATE RUN 05/ 08/ 2019
PRQIECT: NHPP0821- 107 ESTI MATE NO 0001 12:02: 44
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 STR G- 07-B

0660 607-11525 *Fence (Plastic) 780. 000 0. 000
LF 439. 000 1,251.15
2.85000 439. 000 1,251.15
CAT 0301 CURRENT AMI $  267,435.408%$ 1,251.15% 1,251.15

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0665 620-00020 Sanitary Facility 2.000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 5,000. 00 $ 0.00% 0.00

PROJECT TOTAL CURRENT AMI $ 7,694,357.86 % 5,191.15$% 5,191.15



